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Footnotes
Cooperative Agreement FR-HSR-0009-10-01-00, Exhibit 3: Funding Contribution Plan

The following Funding Contribution Plan is submitted for the quarter ended September 30, 2014.

General Assumptions:

- This FCP is the quarterly update for September 30, 2014 as required by Cooperative Agreement
FR-HSR-0009-10-01-05. Nothing in this Funding Contribution Plan shall be interpreted to modify,
supersede, or amend the terms of the Cooperative Agreement FR-HSR-0009-10-01-05 including but
not limited to the Scope, Schedule and Approved Project Budget contained therein.

- State funding sources may include Prop 1A and Cap & Trade.

- FY 10/11 costs reflect ARRA start date of August 17, 2010.

Final FCP Report Sept 2014 2 of 21



FCP Expenditures and Forecast

From8/17/2010 Total Estimated Resource
SUMMARY - PLANNING 2010/11 201112 2012113 201314 2014/15 2015/16 2016/17 2017118 2018/19 2019720 Cost RC Teams PMT Agencies Total
Task 1 Environmental Review 51,290,773 51,531,643 39,465,078 30,638,774 34,503,692 24,832,320 8,884,502 5,376,215 - 246,522,997 191,650,376 54,872,621 246,522,997
Task 1.1 Regional Consultant Project Management 11,183,708 11,334,603 9,462,239 6,692,902 7,556,238 4,983,885 1,573,224 950,000 53,736,799 53,736,799 - 53,736,799
Task 1.2 Regional Consultant Public / Agency Participation 4,030,945 5,251,179 3,921,771 2,164,819 5,154,339 2,941,764 1,061,805 200,000 24,726,621 24,726,621 24,726,621
Task 1.3 Alternatives Analysis 1,501,987 836,222 1,239,815 2,621,311 1,595,125 250,000 - - 8,044,460 8,044,460 8,044,460
Task 1.4 EIR/EIS Analysis 21,559,952 15,243,143 6,955,080 3,013,590 4,330,269 3,105,445 435,000 54,642,478 54,642,478 54,642,478
Task 1.5 Draft and Final EIR/ EIS 4,532,938 7,621,300 4,576,920 3,039,004 3,409,657 4,379,497 978,818 28,538,135 28,538,135 28,538,135
Task 1.6 Certification of EIR / EIS and ROD 317,850 1,660,521 5,691,406 4,564,133 5,674,720 3,633,254 420,000 - 21,961,883 21,961,883 - 21,961,883
Task 1.7 Program Management 8,163,392 9,584,676 7,617,847 8,543,015 6,783,344 5,538,476 4,415,656 4,226,215 54,872,621 - 54,872,621 54,872,621
Task 2 PE 15% and 30% Design 67,962,916 51,020,315 34,492,128 24,642,965 15,136,667 10,557,476 4,601,865 4,065,316 212,479,649 133,816,129 78,663,520 212,479,649
Task 2.1 Regional Consultant PE 46,800,121 30,460,615 24,899,586 17,375,799 8,824,798 5,194,000 261,210 - 133,816,129 133,816,129 - 133,816,129
Task 2.2 Program Management 6,213,724 7,263,650 9,592,542 7,267,166 6,311,869 5,363,476 4,340,656 4,065,316 50,418,398 - 50,418,398 50,418,398
Task 2.3 PMT Engineering 14,949,071 13,296,051 - - - - - - 28,245,122 28,245,122 28,245,122
Task 3 Other Related Work 11,123,576 23,062,760 8,859,651 7,902,906 98,545,641 6,429,477 4,748,564 3,529,257 164,201,831 13,454,434 14,709,502 136,037,896 164,201,832
Task 3.1 Regional Consultant Station Area Planning 674,493 707,814 480,260 239,024 603,432 372,371 15,000 - 3,092,394 3,092,394 - - 3,092,394
Task 3.2 Regional Consultant ROW Work 2,267,839 7,030,227 961 - 318,527 703,485 41,000 10,362,039 10,362,039 - 10,362,039
Task 3.3 PMT ROW Work 296,574 428,622 - - - 725,196 725,196 725,196
Task 3.4 Ridership Forecasting 3,237,742 4,355,299 7,593,041 7,593,041 7,593,041
Task 3.5 Construction Planning / Procurement Support 954,079 5,437,186 - 6,391,265 6,391,265 - 6,391,265
Task 3.6 Station Area Planning - - 11,000,000 11,000,000 - 11,000,000 11,000,000
Task 3.7 LAUS/So Cal Improvements - - - - 80,000,000 - - - 80,000,000 80,000,000 80,000,000
Task 3.8 Resource Agencies for Environmental Review 3,692,849 5,103,612 8,378,429 7,663,882 6,623,682 5,353,621 4,692,564 3,529,257 45,037,895 45,037,896 45,037,896
Task 3.9 Railroad Agreements (environmental) - - - - - - - - - - -
Task 4 Project Administration (SWCAP) 659,950 17,920 117,652 795,522 795,522 795,522
Total SUMMARY - PLANNING 131,037,215 125,614,718 82,816,858 63,202,565 148,186,000 41,936,925 18,234,931 12,970,788 = = 624,000,000 338,920,939 148,245,643 136,833,418 624,000,000
(R I - Frencisco - San Jose 2010/11 201112 2012/13 2013/14 2014/15 2015116 2016117 2017/18 2018/19 2019/20 RC Tears P Agencies Total
Task 1 Environmental Review 7,364,960 2,728,386 1,105,301 908,322 8,792,774 2,963,430 2,340,412 422,621 - - 26,626,206 21,138,944 5,487,262 26,626,206
Task 1.1 Regional Consultant Project Management 2,444,353 714,426 134,829 7,986 2,731,589 715,356 623,224 - 7,371,762 7,371,762 - 7,371,762
Task 1.2 Regional Consultant Public / Agency Participation 1,016,757 416,431 157,400 3,589 1,935,030 501,936 561,805 4,592,947 4,592,947 4,592,947
Task 1.3 Alternatives Analysis 263,815 - - - - - - 263,815 263,815 263,815
Task 1.4 EIR/EIS Analysis 2421912 639,062 51,287 42,446 2,650,878 910,000 435,000 7,156,584 7,156,584 7,156,584
Task 1.5 Draftand Final EIR/ EIS 395,783 - - - 796,942 190,291 228,818 1,611,834 1,611,834 1,611,834
Task 1.6 Certification of EIR/ EIS and ROD - - - - - 92,000 50,000 142,000 142,000 - 142,000
Task 1.7 Program Management / Resource Agency 816,339 958,468 761,785 854,302 678,334 553,848 441,566 422,621 5,487,262 - 5,487,262 5,487,262
Task 2 PE 15% and 30% Design 12,839,892 3,644,554 969,677 726,717 4,481,231 844,348 695,275 406,532 24,608,225 16,741,873 7,866,352 24,608,225
Task 2.1 Regional Consultant PE 10,723,612 1,588,584 10,423 - 3,850,044 308,000 261,210 - 16,741,873 16,741,873 - 16,741,873
Task 2.2 Program Management 621,372 726,365 959,254 726,717 631,187 536,348 434,066 406,532 5,041,840 - 5,041,840 5,041,840
Task 2.3 PMT Engineering 1,494,907 1,329,605 - - - - - - 2,824,512 2,824,512 2,824,512
Task 3 Other Related Work 1,558,753 1,238,450 63,938 86,420 3,791,113 2,103,577 3,072,636 664,180 12,579,067 892,552 1,470,950 10,215,565 12,579,067
Task 3.1 Regional Consultant Station Area Planning 404,192 - - - 254,770 80,000 - - 738,962 738,962 - - 738,962
Task 3.2 Regional Consultant ROW Work 1522 - 47,069 64,000 41,000 153,591 153,591 - 153,591
Task 3.3 PMT ROW Work 29,657 42,862 - - - 72,520 72,520 72,520
Task 3.4 Ridership Forecasting 323,774 435,530 759,304 759,304 759,304
Task 3.5 Construction Planning / Procurement Support 95,408 543719 639,126 639,126 639,126
Task 3.6 Station Area Planning - - - - -
Task 3.7 LAUS/So Cal Improvements -
Task 3.8 Resource Agencies for Environmental Review 704,200 216,339 63,938 86,420 3,489,274 1,959,577 3,031,636 664,180 10,215,565 10,215,565 10,215,565
Task 3.9 Railroad Agreements (environmental) - - - - - - - - - - -
Task 4 Project Administration (SWCAP) 33,541 896 2,353 36,790 36,790 36,790
Total San Francisco - San Jose 21,797,146 7,611,390 2,138,917 1,722,355 17,065,118 5,913,707 6,108,323 1,493,333 38,773,370 14,824,564 10,252,355 63,850,288
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FCP Expenditures and Forecast

Phase | San Jose - Merced 2010111 201112 2012113 201314 2014/15 2015/16 2016/17 2017118 2018/19 2019/20 Total Est Cost RC Teams PMT Agencies Total
Task 1 Envi Review 8,318,503 8,264,014 6,679,641 4,198,886 3,262,721 4,977,695 6,544,090 4,953,593 - - 47,199,143 31,950,116 15,249,027 - 47,199,143
Task 1.1 Regional Consultant Project Management 2,214,671 2,017,638 1,463,296 968,146 956,075 1,050,000 950,000 950,000 10,629,826 10,629,826 - 10,629,826
Task 1.2 Regional Consultant Public / Agency Participation 670,742 919,461 610,920 200,583 493,423 850,000 500,000 200,000 4,445,129 4,445,129 4,445,129
Task 1.3 Alternatives Analysis 324,124 22,460 50,867 - 46,322 50,000 - - 493,773 493,773 493,773
Task 1.4 EIR/EIS Analysis 4,084,721 3,897,504 2,467,457 951,113 275476 820,000 - 12,496,271 12,496,271 12,496,271
Task 1.5 Draftand Final EIR / EIS 147,905 419,351 547,532 368,682 97,370 1,050,000 750,000 3,380,840 3,380,840 3,380,840
Task 1.6 Certification of EIR / EIS and ROD - 29,132 15,999 1,759 37,386 50,000 370,000 - 504,276 504,276 - 504,276
Task 1.7 Program Management/Resource Agency 816,339 958,468 1,523,569 1,708,603 1,356,669 1,107,695 3,974,090 3,803,593 15,249,027 - 15,249,027 15,249,027
Task 2 PE 15% and 30% Design 11,868,231 5,131,762 7,790,861 4,659,669 1,712,961 3,872,695 3,906,590 3,658,784 42,601,553 25,156,919 17,444,634 42,601,553
Task 2.1 Regional Consuttant PE 9,751,952 3,075,792 5,872,353 3,206,236 450,587 2,800,000 - - 25,156,919 25,156,919 - 25,156,919
Task 2.2 Program Management 621,372 726,365 1,918,508 1,453,433 1,262,374 1,072,695 3,906,590 3,658,784 14,620,122 - 14,620,122 14,620,122
Task 2.3 PMT Engineering 1,494,907 1,329,605 - - - - - - 2,824,512 2,824,512 2,824,512
Task 3 Other Related Work 1,086,527 1,939,834 1,736,592 1,128,177 3,353,238 1,586,101 1,675,928 2,865,077 15,371,473 326,399 1,470,950 13,574,124 15,371,473
Task 3.1 Regional Consultant Station Area Planning 1,641 234,393 4,606 - 18,678 50,000 15,000 - 324,318 324,318 - - 324,318
Task 3.2 Regional Consultant ROW Work 422 70 - 1,589 - - 2,081 2,081 - 2,081
Task 3.3 PMT ROW Work 29,657 42,862 - 72,520 - 72,520 72,520
Task 3.4 Ridership Forecasting 323,774 435,530 759,304 759,304 759,304
Task 3.5 Program Management / Resource Agency 95,408 543,719 - 639,126 639,126 - 639,126
Task 3.6 Station Area Planning - - 2,900,000 2,900,000 - 2,900,000 2,900,000
Task 3.7 LAUS/So Cal Improvements -
Task 3.8 Resource Agencies for Environmental Review 635,624 683,261 1,731,986 1,128,177 432,970 1,536,101 1,660,928 2,865,077 10,674,124 10,674,124 10,674,124
Task 3.9 Railroad Agreements (environmental) - - - - - - - - - - -
Task 4 Project Administration (SWCAP) 77,229 4,480 29,413 111,122 111,122 111,122
Total San Jose - Merced 21,350,489 15,335,610 16,207,094 9,991,213 8,328,919 10,465,904 12,126,608 11,477,455 - - 105,283,291 57,433,434 34,164,611 13,685,246 105,283,291
Phase | Merced - Fresno 2010111 2011/12 2012113 201314 2014/15 2015/16 2016/17 2017118 2018/19 2019/20 Total Est Cost RC Teams PMT Agencies Total
Task 1 Envi Review 11,343,968 12,374,763 6,897,018 5,036,475 805,505 - - - - - 36,457,729 30,404,626 6,053,103 - 36,457,729
Task 1.1 Regional Consultant Project Management 910,665 1,194,052 1,174,151 806,743 408,538 4,494,148 4,494,148 - 4,494,148
Task 1.2 Regional Consultant Public / Agency Participation 300,566 946,072 333,453 70,727 44,828 1,695,645 1,695,645 1,695,645
Task 1.3 Alternatives Analysis 41,733 - - - - 41,733 41,733 41,733
Task 1.4 EIR/EIS Analysis 7,091,348 3,512,502 10,603,850 10,603,850 10,603,850
Task 1.5 Draftand Final EIR / EIS 950,855 3,487,682 - - - 4,438,537 4,438,537 4,438,537
Task 1.6 Certification of EIR / EIS and ROD 7,954 838,286 4,627,629 3,304,705 352,140 9,130,714 9,130,714 - 9,130,714
Task 1.7 Program Management / Resource Agency 2,040,848 2,396,169 761,785 854,302 - 6,053,103 - 6,053,103 6,053,103
Task 2 PE 15% and 30% Design 10,549,753 9,812,104 2,520,195 1,171,869 252,768 24,306,690 12,190,095 12,116,595 24,306,690
Task 2.1 Regional Consuttant PE 5,259,054 4,672,179 1,560,941 445,153 252,768 12,190,095 12,190,095 - 12,190,095
Task 2.2 Program Management 1,553,431 1,815,912 959,254 726,717 - 5,055,314 - 5,055,314 5,055,314
Task 2.3 PMT Engineering 3,737,268 3,324,013 - - 7,061,280 7,061,280 7,061,280
Task 3 Other Related Work 1,791,891 7,267,530 1,042,068 290,823 1,900,000 12,292,312 3,825,408 3,677,376 4,789,529 12,292,312
Task 3.1 Regional Consultant Station Area Planning 78,438 - - - - 78,438 78,438 - - 78,438
Task 3.2 Regional Consultant ROW Work 10,598 3,736,372 3,746,970 3,746,970 - 3,746,970
Task 3.3 PMT ROW Work 74,144 107,155 181,299 - 181,299 181,299
Task 3.4 Ridership Forecasting 809,436 1,088,825 1,898,260 1,898,260 1,898,260
Task 3.5 Construction Planning / Procurement Support 238,520 1,359,296 - 1,597,816 1,597,816 - 1,597,816
Task 3.6 Station Area Planning - - 1,900,000 1,900,000 - 1,900,000 1,900,000
Task 3.7 LAUS/So Cal Improvements -
Task 3.8 Resource Agencies for Environmental Review 580,757 975,881 1,042,068 290,823 2,889,529 2,889,529 2,889,529
Task 3.9 Railroad Agreements (environmental) - - - - - - -
Task 4 Project Administration (SWCAP) 116,099 2,688 17,650 136,435 136,435 136,435
Total Merced- Fresno 23,801,712 29,454,397 10,459,281 6,501,856 2,958,273 17,650 73,193,167 46,420,129 21,847,074 4,925,964 73,193,167
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FCP Expenditures and Forecast

Phase | Fresno - Bakersfield 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 Total Est Cost RC Teams PMT Agencies Total
Task 1 Envi Review 11,951,478 14,453,679 9,728,991 8,090,890 494,436 - 44,719,473 39,047,262 5,672,211 - 44,719,473
Task 1.1 Regional Consultant Project Management 2,519,975 4,226,205 3,324,563 2,716,612 352,725 13,140,081 13,140,081 - 13,140,081
Task 1.2 Regional Consultant Public / Agency Participation 1,220,980 1,775,490 1,283,527 631,032 16,668 4,927,696 4,927,696 4,927,696
Task 1.3 Alternatives Analysis - - - - - - - -
Task 1.4 EIR/EIS Analysis 3,114,822 1,604,933 - - - 4,719,756 4,719,756 4,719,756
Task 1.5 Draft and Final EIR/ EIS 2,753,544 3,657,779 3,705,227 2,641,129 38,576 12,796,254 12,796,254 12,796,254
Task 1.6 Certification of EIR / EIS and ROD 301,309 793,103 1,034,781 1,247,815 86,468 3,463,476 3,463,476 - 3,463,476
Task 1.7 Program Management / Resource Agency 2,040,848 2,396,169 380,892 854,302 - 5,672,211 - 5,672,211 5,672,211
Task 2 PE 15% and 30% Design 15,902,078 16,920,367 7,566,914 11,773,887 2,937,984 55,101,230 43,464,262 11,636,968 55,101,230
Task 2.1 Regional Consultant PE 10,611,379 11,780,442 7,087,287 11,047,170 2,937,984 43,464,262 43,464,262 - 43,464,262
Task 2.2 Program Management 1,553,431 1,815,912 479,627 726,717 - 4,575,687 - 4,575,687 4,575,687
Task 2.3 PMT Engineering 3,737,268 3,324,013 - - 7,061,280 7,061,280 7,061,280
Task 3 Other Related Work 4,133,335 7,629,814 2,782,938 1,463,985 5,200,000 21,210,072 6,041,967 3,677,376 11,490,730 21,210,072
Task 3.1 Regional Consultant Station Area Planning - 321,157 215,985 94,713 - 631,855 631,855 - - 631,855
Task 3.2 Regional Consultant ROW Work 2,115,364 3,293,785 961 - 5410,111 5410,111 - 5410,111
Task 3.3 PMT ROW Work 74,144 107,155 181,299 - 181,299 181,299
Task 3.4 Ridership Forecasting 809,436 1,088,825 1,898,260 1,898,260 1,898,260
Task 3.5 Construction Planning / Procurement Support 238,520 1,359,296 - 1,597,816 1,597,816 - 1,597,816
Task 3.6 Station Area Planning - - 5,200,000 5,200,000 - 5,200,000 5,200,000
Task 3.7 LAUS/So Cal Improvements -
Task 3.8 Resource Agencies for Environmental Review 895,872 1,459,595 2,565,991 1,369,272 6,290,730 6,290,730 6,290,730
Task 3.9 Railroad Agreements (environmental) - - - - - - -
Task 4 Project Administration (SWCAP) 202,405 4,480 11,765 218,650 218,650 218,650
Total Fresno - Bakersfield 32,189,296 39,003,860 20,078,843 21,333,241 8,632,420 11,765 121,249,425 88,553,492 20,986,554 11,709,380 121,249,426
Phese | Bekersfeld - Paldale 201011 2011112 201213 2013/14 2014/15 2015/16 RC Tears PMT Agencies Total
Task 1 Envi Review 2,679,979 5,402,800 5,953,688 4,886,674 10,349,579 7,504,914 36,777,634 26,649,974 10,127,659 36,777,634
Task 1.1 Regional Consultant Project Management 256,628 846,620 1,249,689 913,161 1,062,489 698,596 5,027,184 5,027,184 - 5,027,184
Task 1.2 Regional Consultant Public / Agency Participation 123,650 305,641 379,984 233422 395,859 600,000 2,038,556 2,038,556 2,038,556
Task 1.3 Alternatives Analysis 238,257 236,650 144,544 627,634 632,049 200,000 2,079,134 2,079,134 2,079,134
Task 1.4 EIR/EIS Analysis 1,245,104 3,055,422 2,264,560 976,703 385,864 1,200,000 9,127,653 9,127,653 9,127,653
Task 1.5 Draftand Final EIR/ EIS - - 10,449 463,563 - 474,012 474,012 474,012
Task 1.6 Certification of EIR/ EIS and ROD - - - - 5,035,584 2,867,851 7,903,435 7,903,435 - 7,903,435
Task 1.7 Program Management / Resource Agency 816,339 958,468 1,904,462 2,135,754 2,374,171 1,938,467 10,127,659 - 10,127,659 10,127,659
Task 2 PE 15% and 30% Design 2,545,232 4,511,635 9,236,769 2,250,981 2,355,056 3,177,217 24,076,890 11,603,343 12,473,547 24,076,890
Task 2.1 Regional Consultant PE 428,953 2,455,665 6,838,634 434190 145,902 1,300,000 11,603,343 11,603,343 - 11,603,343
Task 2.2 Program Management 621,372 726,365 2,398,135 1,816,791 2,209,154 1,877,217 9,649,035 - 9,649,035 9,649,035
Task 2.3 PMT Engineering 1,494,907 1,329,605 - - - - 2,824,512 2,824,512 2,824,512
Task 3 Other Related Work 534,894 1,466,577 1,371,338 2,354,078 1,132,326 364,515 7,223,727 9,560 1,470,950 5,743,218 7,223,727
Task 3.1 Regional Consultant Station Area Planning - - - - - - - - - - -
Task 3.2 Regional Consultant ROW Work - - 9,560 9,560 9,560 - 9,560
Task 3.3 PMT ROW Work 29,657 42,862 - 72,520 72,520 72,520
Task 3.4 Ridership Forecasting 323,774 435,530 759,304 759,304 759,304
Task 3.5 Construction Planning / Procurement Support 95,408 543,719 639,126 639,126 639,126
Task 3.6 Station Area Planning - - - - -
Task 3.7 LAUS/So Cal Improvements -
Task 3.8 Resource Agencies for Environmental Review 86,054 444 466 1,371,338 2,354,078 1,122,767 364,515 5,743,218 5,743,218 5,743,218
Task 3.9 Railroad Agreements (environmental) - - - - - - - - -
Task 4 Project Administration (SWCAP) 63,369 1,792 22,354 87,515 87,515 87,515
Total Bakersfield - Palmdale 11381011 16,561,796 9,493,525 13,836,061 11,068,099 38262877 24,072,157 5830732 68,165,766
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FCP Expenditures and Forecast

Phase | Palmdale - Los Angeles 2010/11 201112 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est Cost RC Teams PMT Agencies Total
Task 1 Environmental Review 5,821,176 6,037,157 7,053,636 6,376,361 7,253,110 6,612,320 - - - - 39,153,761 30,069,343 9,084,418 - 39,153,761
Task 1.1 Regional Consultant Project Management 2,078,325 1,675,901 1,679,340 821,107 1,222,117 1,615,104 - - - - 9,091,894 9,091,894 - - 9,091,894
Task 1.2 Regional Consultant Public / Agency Participation 332,317 600,221 782,272 921,064 1,508,083 171,945 - - - - 4,315,902 4,315,902 - - 4,315,902
Task 1.3 Alternatives Analysis 578,652 458,204 571,183 1,901,065 702,788 - - - - - 4,211,892 4,211,892 - - 4,211,892
Task 1.4 EIR/EIS Analysis 1,967,100 2,290,750 1,998,160 995,329 734,046 90,703 - - - 8,076,089 8,076,089 - - 8,076,089
Task 1.5 Draft and Final EIR / EIS 48,443 53,613 118,219 29,193 1,016,614 2,705,066 - - - - 3,971,149 3,971,149 - - 3,971,149
Task 1.6 Certification of EIR/ EIS and ROD - - - - 34,458 367,959 - - - - 402,417 402,417 - - 402,417
Task 1.7 Program Management / Resource Agency 816,339 958,468 1,904,462 1,708,603 2,035,003 1,661,543 - - - - 9,084,418 - 9,084,418 - 9,084,418
Task 2 PE 15% and 30% Design 9,528,276 7,242,195 5,540,659 2,640,641 3,081,074 2,395,043 - - - - 30,427,888 18,901,466 11,526,422 - 30,427,888
Task 2.1 Regional Consultant PE 7,411,997 5,186,225 3,142,524 1,187,207 1,187,513 786,000 - - - - 18,901,466 18,901,466 - - 18,901,466
Task 2.2 Program Management 621,372 726,365 2,398,135 1,453,433 1,893,561 1,609,043 - - - - 8,701,909 - 8,701,909 - 8,701,909
Task 2.3 PMT Engineering 1,494,907 1,329,605 - - - - - - - - 2,824,512 - 2,824,512 - 2,824,512
Task 3 Other Related Work 1,163,288 2,222,558 1,328,048 1,232,682 1,970,449 1,359,907 - - - - 9,276,932 952,003 1,470,950 6,853,979 9,276,932
Task 3.1 Regional Consultant Station Area Planning 173,710 73178 45,210 8,804 149,812 3,247 - - - - 453,961 453,961 - - 453,961
Task 3.2 Regional Consultant ROW Work - - - - - 498,042 - - - 498,042 498,042 - - 498,042
Task 3.3 PMT ROW Work 29,657 42,862 - - - - - - - - 72,520 - 72,520 - 72,520
Task 3.4 Ridership Forecasting 323,774 435,530 - - - - - - - - 759,304 - 759,304 - 759,304
Task 3.5 Construction Planning / Procurement Support 95,408 543,719 - - - - - - - - 639,126 - 639,126 - 639,126
Task 3.6 Station Area Planning - - - - 1,000,000 - - - - - 1,000,000 - - 1,000,000 1,000,000
Task 3.7 LAUS/So Cal Improvements - - -
Task 3.8 Resource Agencies for Environmental Review 540,739 1,127,269 1,282,838 1,223,878 820,637 858,618 - - - - 5,853,979 - - 5,853,979 5,853,979
Task 3.9 Railroad Agreements (environmental) - - - - - - - - - - - - - - -
Task 4 Project Administration (SWCAP) 136,516 - - 1,792 - 28,236 - - - - 166,544 - - 166,544 166,544
Total Palmdale - Los Angeles 16,649,256 15,501,910 13,922,344 10,251,476 12,304,633 10,395,506 - - - - 79,025,125 49,922,812 22,081,790 7,020,523 79,025,125
Phase | Los Angeles - Anaheim 201011 2011/12 2012113 201314 2014115 2015/16 2016/17 201718 2018/19 2019/20 Total Est Cost RC Teams PMT Agencies Total
Task 1 Environmental Review 3,810,709 2,270,845 2,046,803 1,141,165 3,545,567 2,773,962 - - - - 15,589,052 12,390,111 3,198,941 - 15,589,052
Task 1.1 Regional Consultant Project Management 699,091 659,762 436,369 459,146 822,706 904,829 - - - - 3,981,903 3,981,903 - - 3,981,903
Task 1.2 Regional Consultant Public / Agency Participation 365,933 287,863 374,215 104,403 760,448 817,883 - - - - 2,710,746 2,710,746 - - 2,710,746
Task 1.3 Alternatives Analysis 55,406 118,908 473,221 92,612 213,966 - - - - 954,113 954,113 - - 954,113
Task 1.4 EIR/EIS Analysis 1,628,945 242,970 173,616 47,999 284,005 84,742 - - - - 2,462,275 2,462,275 - - 2,462,275
Task 1.5 Draft and Final EIR / EIS 236,409 2,875 195,492 - 996,592 434,140 - - - - 1,865,508 1,865,508 - - 1,865,508
Task 1.6 Certification of EIR/ EIS and ROD 8,587 B 12,997 9,854 128,684 255,444 - - - - 415,566 415,566 B N 415,566
Task 1.7 Program Management / Resource Agency 816,339 958,468 380,892 427,151 339,167 276,924 - - - - 3,198,941 - 3,198,941 - 3,198,941
Task 2 PE 15% and 30% Design 4,729,453 3,757,698 867,052 1,419,201 315,593 268,174 - - - - 11,357,172 5,758,169 5,599,002 - 11,357,172
Task 2.1 Regional Consultant PE 2,613,173 1,701,728 387,425 1,055,843 - - - - - - 5,758,169 5,758,169 - - 5,758,169
Task 2.2 Program Management 621,372 726,365 479,627 363,358 315,593 268,174 - - - - 2,774,490 - 2,774,490 - 2,774,490
Task 2.3 PMT Engineering 1,494,907 1,329,605 - - - - - - - - 2,824,512 - 2,824,512 - 2,824,512
Task 3 Other Related Work 854,889 1,297,998 534,729 1,346,741 81,198,515 1,015,377 - - - - 86,248,248 1,406,546 1,470,950 83,370,751 86,248,248
Task 3.1 Regional Consultant Station Area Planning 16,513 79,086 214,459 135,507 180,172 239,124 - - - 864,861 864,861 - - 864,861
Task 3.2 Regional Consultant ROW Work 139,933 - - - 260,309 141,443 - - - - 541,685 541,685 - - 541,685
Task 3.3 PMT ROW Work 29,657 42,862 - - - - - - - - 72,520 - 72,520 - 72,520
Task 3.4 Ridership Forecasting 323,774 435,530 - - - - - - - - 759,304 - 759,304 - 759,304
Task 3.5 Construction Planning / Procurement Support 95,408 543,719 - - - - - - - - 639,126 - 639,126 - 639,126
Task 3.6 Station Area Planning - - - - - - - - - - - -
Task 3.7 LAUS/So Cal Improvements - - - - 80,000,000 - - - - - 80,000,000 - - 80,000,000 80,000,000
Task 3.8 Resource Agencies for Environmental Review 249,603 196,801 320,270 1,211,234 758,033 634,810 - - - - 3,370,751 - - 3,370,751 3,370,751
Task 3.9 Railroad Agreements (environmental) - - - - - - - - - - - - - - -
Task 4 Project Administration (SWCAP) 30,791 - - 1,792 - 5,883 - - - - 38,466 - - 38,466 38,466
Total Los Angeles - Anaheim 9,425,842 7,326,541 3,448,584 3,908,900 85,059,676 4,063,395 = = = = 113,232,937 19,554,827 10,268,893 83,409,217 113,232,937
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FCP Expenditures and Forecast

SUMMARY CONSTRUCTION 2010111 201112 2012/13 201314 2014/15 2015/16 2016117 2017118 2018/19 2019/20 Total RC PMT Agencies Total

Task 5 D-B Program Management 31,136,331 45,926,766 60,822,434 91,600,173 100,951,871 85,549,523 4,406,925 - 420,394,022 261,384,262 159,009,760 420,394,022
Task 5.1 Program Management

Task 5.1.1 PMT (Tasks 6 - 16, except 15) 30,657,544 39,857,425 45,787,923 46,577,055 47,371,588 41,091,461 251,342,996 251,342,996 251,342,996

Task 5.1.2 Network Integration (Task 15) 423,039 1,356,016 1,885,692 1,543,599 2,399,853 2,433,067 10,041,266 10,041,266 10,041,266
Task 5.2 Program Construction Management

Task5.2.1 Program Construction Management 1 55,748 4,713,325 8,485,179 9,257,749 9,257,749 3,130,250 - 34,900,000 34,900,000 34,900,000

Task5.2.2  Program Construction Management 2-3 - - 4,663,641 22,207,813 26,649,375 24,428,594 25590911 80,540,334 80,540,334 80,540,334

Task5.2.3  Program Construction Management 4 - 7,823,366 7,823,366 7,171,419 760,605 23,578,755 23,578,755 23,578,755

Task 5.2.4 Program Construction Management 5 4,190,591 7,449,940 7,294,732 1,055,408 19,990,671 19,990,671 19,990,671
Task 5.3 Legal

Task5.31  Legal Services - Construction
Task 6 Real Property Acquisition 16,679,306 82,560,725 319,349,297 314,934,044 76,978,845 1,920,687 812,422,904 29,806,479 - 782,616,425 812,422,904

Task 6.1 Real Property - Preliminary R.0.W 10,898,056 9,374,743 9,533,680 29,806,479 29,806,479 29,806,479

Task 6.2 Real Property - Regular R.0.W 781,250 73,185,982 309,815,617 314,934,044 76,978,845 1,920,687 777,616,425 777,616,425 777,616,425
Task 6.2.1 CP1 ROW Acquisition 781,250 73,185,982 226,616,661 23,077,732 - - 323,661,625 323,661,625 323,661,625
Task 6.2.2 CP2-3 ROW Acquisition - - 83,198,956 192,338,381 8,159,665 - 283,697,002 283,697,002 283,697,002
Task 6.2.3 CP4 ROW Acquisition - 99,517,931 68,819,180 1,920,687 170,257,798 170,257,798 170,257,798

Task 6.3 Real Property -Environmental Mitigation 5,000,000 5,000,000 5,000,000 5,000,000
Task 7 Early Work Program - N/A
Task 8 D-B Contract Work 84,767,382 407,850,722 1,756,449,790 1,232,475,567 571,552,815 69,963,164 4,123,059,441 4123059441 4,123,059 441

Task 8.1 SR-99 14,900,000 30,250,000 71,312,500 76,781,250 32,656,250 225,900,000 225900000 225,900,000

Task 8.2 CP1 69,867,382 313,121,042 391,282,688 365,570,247 153,646,640 1,293,487,999 1,293487,999  1,293,487,999
Task821  D-BCP1 67,286,727 274,487,799 353,115,978 264,035,652 64,061,843 1,022,988,000 1,022,988,000  1,022,988,000
Task 8.2.2 CP1 Contingency 80,655 5,724,153 621,255 63,989,140 89,584,797 160,000,000 160,000,000 160,000,000
Task8.23  Third Parties CP1 2,500,000 32,909,091 37,545,455 37,545,455 - - 110,500,000 110,500,000 110,500,000

Task 8.3 CP2-3 - 64,479,680 1,058,307,791 483,597,600 133,164,557 25,231,179 1,764,780,807 1,764,780,807  1,764,780,807
Task831  D-BCP2-3 64,479,680 1,058,307,791 483,597,600 133,164,557 25,231,179 1,764,780,807 1,764,780,807  1,764,780,807
Task832  CP2-3 Contingency - - - - - - - -
Task8.3.3  Third Parties / Support Costs CP2-3 - - - - - -

Task 8.4 CP4 185,553,294 121,935,022 75,185,231 10,121,089 392,794,635 392,794,635 392,794,635
Task 8.4.1 D-BCP4 185,553,294 121,935,022 75,185,231 10,121,089 392,794,635 392,794,635 392,794,635
Task84.2  CP4 Contingency - -
Task8.4.3  Third Parties / Support Costs CP4 - - - - - - -

Task 8.5 CP5 49,993,517 184,591,448 176,900,138 34,610,897 446,096,000 446,096,000 446,096,000
Task851  D-BCP5 49,993,517 184,591,448 176,900,138 34,610,897 446,096,000 446,096,000 446,096,000
Task85.2  CP5 Contingency
Task 853 Third Parties / Support Costs CP5

Task 9 Project Reserves 11,566,777 34,700,332 108,023,253 154,290,362 154,290,362 154,290,362
Task 9.1 Project Reserves 11,566,777 34,700,332 - 46,267,109 46,267,109 46,267,109
Task 9.2 Interim Use Reserve - - 108,023,253 108,023,253 108,023,253 108,023,253

Task 10 Unallocated Contingency 59,524,005 102,041,152 51,020,576 212,585,733 212,585,733 212,585,733
Task 10.1 Unallocated Contingency 59,524,005 102,041,152 51,020,576 212,585,733 212585733 212,585,733

Construction Subtotal - - 47,815,637 213,254,872 788,022,454 2,174,550,784 1,504,630,619 869,087,430 125,390,665 5,722,752,462 29806479 261,384,262 5431561,721  5,722,752,462
Total 131,037,215 125,614,718 130,632,494 216,457,438 936,208,454 2,216,487,709 1,522,865,550 882,058,218 125,390,665 6,346,752,462 368,727,418 409,629,905 5,568,395,139  6,346,752,462
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Cost Summary Table

Task Description FY10 Grant ~ ARRA Grant

Federal Federal
PHASE 1 PEINEPA
Task 1: Environmental Review $ - $ 131,411,558 $ 115,111,439 $ - $ 246,522,997
Task 2:Preliminary Engineering $ = $ 113,264,409 $ 99,215,239 $ = $ 212,479,649
Task 3:0ther Related Work Need $ - $ 76,520,971 $ 35,580,861 $ 52,100,000 $ 164,201,832
;I;lads i':ei:tlzgietzt Administration and $ - $ 424,061 $ 371,461 $ - $ 795,522

PHASE1 SUBTOTAL 321,620,999 250,279,001 52,100,000 624,000,000

FIRST CONSTRUCTION SECTION

Task®: Design/Build Program $ 38014790 $ 189825974 $ 192553258 $ - $ 420,394,022
Management

Task 6: Real Property Acquisition $ 8,984,784 $ 431,323,701 $ 372,114,419 $ = $ 812,422,904
Task7: Early Works $ - $ - $ - $ - $ -
Task 8: Design/Build Contract Work $ 624,787,160 $ 1,609,785557 $ 1,888,486,725 $ = $ 4,123,059,441
Task 9: Project Reserves $ 108,023,253 $ - $ 46,267,109 $ - $ 154,290,362
Task 10: Unallocated Contingency $ 148,810,013 $ - $ 63,775,720 $ = $ 212,585,733

SUBTOTAL 928,620,000 2,230,935,232 2,563,197,230 5,722,752,462
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Planning Cost Summary by Segment

FY10 Grant ARRA Grant

Task Description Federal Federal

PHASE 1 PEINEPA/PLANNING

PE/NEPA
PMT Phase 1 $ - $ 79,023,828 $ 69,221,815 $ = $ 148,245,643
Resource Agencies Phase 1 $ - $ 24,007,902 $ 21,029,994 $ - $ 45,037,896
San Francisco - San Jose $ = $ 20,668,534 $ 18,104,836 $ = $ 38,773,370
San Jose — Merced $ - $ 30,615,468 $ 26,817,966 $ - $ 57,433,434
Merced - Fresno $ = $ 24,744,716 $ 21,675,413 $ = $ 46,420,129
Fresno — Bakers field $ - $ 47,204,327 $ 41,349,164 $ - $ 88,553,492
Bakersfield — Palmdale $ = $ 20,396,411 $ 17,866,467 $ - $ 38,262,877
Palmdale - Los Angeles $ - $ 26,611,856 $ 23,310,956 $ - $ 49,922,812
Los Angeles - Anaheim $ = $ 10,423,897 $ 9,130,930 $ - $ 19,554,827

Other Planning Costs
Project Administration and Indirect Costs $ = $ 424,061 $ 371,461 $ = $ 795,522
Station Area Planning $ - $ 5,500,000 $ 1,400,000 $ 4,100,000 $ 11,000,000
Southern CA Improvements $ = $ 32,000,000 $ = $ 48,000,000 $ 80,000,000

SUBTOTAL $ $ 321,620,999 $ 250,279,001 $ 52,100,000 $ 624,000,000
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Annual Expenditures by FRA Task

EXPENDITURES ($ 000's) Expenditures /
Period Start Current Grant Proposed 7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019 7/1/2020 7/1/2021
Period End Budget Budget 6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016  6/30/2017  6/30/2018 6/30/2019 6/30/2020 6/30/2021 6/30/2022
Task No.  Task Description FY 10-11 FY11-12 FY12-13 FY13-14 FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY18-19 FY19-20 FY20-21 FY 21-22 Total
Task1l A Environmental Review S 247,160 | S 246,523 S 51,291 $ 51,532 $ 39,465 $ 30,639 S 34504 S 24832 S 8,885 S 5376 $ - S - S - S - S 246,523
Task2 A PE15% and 30% Design 211,272 212,480 67,963 51,020 34,492 24,643 15,137 10,557 4,602 4,065 - - - - S 212,480
Task3 A Other Related Work 164,772 164,202 11,124 23,063 8,860 7,903 98,546 6,429 4,749 3,529 - - - - S 164,202
Task4 A Project Administration Work (SWCAP) 796 796 660 - - 18 - 118 - - - - - - S 796
Task5 B D/BProgram Management 420,429 420,394 - - 31,136 45,927 60,822 91,600 100,952 85,550 4,407 - - - S 420,394
Task 6 B Real Property Acquisition 812,423 812,423 - - 16,679 82,561 319,349 314,934 76,979 1,921 - - - - S 812,423
Task 7 B Early Work Program - N/A - - - - - - - - - - - - - - S -
Task8 B D/B Contract Work 4,123,025 4,123,059 - - - 84,767 407,851 1,756,450 1,232,476 571,553 69,963 - - - S 4,123,059
Task9 B Project Reserve 154,290 154,290 - - - - - 11,567 34,700 108,023 - - - - S 154,290
Task 10 B Unallocated Contingency 212,586 212,586 - - - - - - 59,524 102,041 51,021 - - - S 212,586
Environmental Expenditures (A) S 624,000 S 624,000 | $ 131,037 $125615 $ 82,817 S 63,203 S 148,186 S 41,937 S 18,235 S 12,971 S - S - S - S - S 624,000
Construction Expenditures (B) S 572,752 S 5,722,752 (S - S - S 47,816 $213,255 S 788,022 $ 2,174,551 $ 1,504,631 S 869,087 $125391 S - S - S - S 5,722,752
Total Expenditures (A) +(B) $ 6,346,752 $ 6,346,752 | $ 131,037 $125,615 $130,632 $276,457 $ 936,208 $ 2,216,488 $ 1,522,866 $ 882,058 $125391 $ - $ - $ - $ 6,346,752
Notes:

1 Third party /Support costs for CP2-3, 4 & 5 are embedded in the respective D-B contract amounts.

2 State funding sources may include Prop 1A and Cap & Trade.

3 FY 10/11 costs reflect ARRA start date of August 17, 2010.
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Annual Expenditure Plan by Environmental/Construction

($ 000's)

FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY 18-19 FY 19-20 FY 20-21 FY21-22  Expenditures
Environmental Source  $ 624,000 $ 492,963 $ 367,348 $ 284531 $ 221,329 $ 73,143 $ 31,206 $ 12,971 S 0o s 0o s 0 s 0 $ 624,000
Environmental Use 131,037 125,615 82,817 63,203 148,186 41,937 18,235 12,971 - - - - 624,000
Environmental Balance $ 492,963 $ 367,348 $ 284531 $ 221,329 $ 73,143 $ 31,206 $ 12,971 $ 0 $ 0 s 0 s 0 $ 0 $ (0)
Construction Source $ 5,722,752 $ 5,722,752 $ 5722,752 S 5,674,937 S 5,461,682 $ 4,673,659 $ 2,499,109 $ 994,478 S 125391 $ IS 0 s 0 $ 5,722,752
Construction Use - - 47,816 213,255 788,022 2,174,551 1,504,631 869,087 125,391 - - - 5,722,752
Construction Balance ~ $ 5,722,752 $ 5,722,752 $ 5,674,937 $ 5,461,682 $ 4,673,659 $ 2,499,109 $ 994,478 $ 125391 $ 0 s 0o s 0 s 0 $ (0)
Balance $ 6,215,715 $ 6,090,101 $ 5,959,468 $ 5,683,011 $ 4,746,802 $ 2,530,314 $ 1,007,449 $ 125391 $ 0 $ 0 $ 0 $ 0 $ (0)
Total Sources $ 6,346,752 $ 6,215,715 $ 6,090,101 S 5,959,468 S 5,683,011 $ 4,746,802 $ 2,530,314 $ 1,007,449 S 125391 $ 0o s 0 s o} $ 6,346,752
Total Uses 131,037 125,615 130,632 276,457 936,208 2,216,488 1,522,866 882,058 125,391 = . . 6,346,752
Balance $ 6,215,715 $ 6,090,101 $ 5,959,468 $ 5,683,011 $ 4,746,802 $ 2,530,314 $ 1,007,449 $ 125391 $ 0 s 0 S 0 $ 0 $ (0)

Notes:
1 Third party /Support costs for CP2-3, 4 & 5 are embedded in the respective D-B contract amounts.
2 State funding sources may include Prop 1A and Cap & Trade.
3 FY 10/11 costs reflect ARRA start date of August 17, 2010.
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Annual Expenditure Plan by Funding Source

($ 000's)
FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY 18-19 FY 19-20 FY 20-21 FY 21-22
Period Begin 7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019 7/1/2020 7/1/2021
Period End 6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020 6/30/2021 6/30/2022 Expenditures
Sources:
ARRA S 321,621 256,102 193,295 110,478 S 47,276 9,776 0 s 0 0 0 0 0 $ 321,621
FY10 - - - - - - - - - - - - -
State 250,279 184,760 121,953 121,953 121,953 63,367 31,206 12,971 (0) (0) (0) - 250,279
Local 52,100 52,100 52,100 52,100 52,100 0 0 0 0 0 0 0 52,100
Environmental Subtotal S 624,000 492,963 367,348 284,531 $ 221,329 73,143 31,206 $ 12,971 0 0 0 0 $ 624,000
ARRA S 2,230,935 2,230,935 2,230,935 2,183,120 $ 1,969,865 1,373,256 - S - - - - - $ 2,230,935
FY10 928,620 928,620 928,620 928,620 928,620 928,620 913,398 668,876 114,533 - - - 928,620
State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,371,783 1,585,711 325,602 10,858 - - - 2,563,197
Local - - - - - - - - - - - - -
Construction Subtotal S 5,722,752 5,722,752 5,722,752 5,674,937 S 5,461,682 4,673,659 2,499,109 $ 994,478 125,391 - - - $ 5,722,752
Uses:
ARRA $ 65,519 62,807 82,817 63,203 $ 37,500 9,776 -8 - - - - - $ 321621
FY10 - - - - - - - - - - - - -
State 65,519 62,807 - - 58,586 32,161 18,235 12,971 - - - - 250,279
Local - - - - 52,100 - - - - - - - 52,100
Environmental Subtotal S 131,037 125,615 82,817 63,203 S 148,186 41,937 18,235 S 12,971 - - - - S 624,000
ARRA S - - 47,816 213,255 S 596,608 1,373,256 - S - - - - - $ 2,230,935
FY10 - - - - - 15,222 244,522 554,343 114,533 - - - 928,620
State - - - - 191,414 786,073 1,260,109 314,744 10,858 - - - 2,563,197
Local - - - - - - - - - - - - -
Construction Subtotal S - - 47,816 213,255 S 788,022 2,174,551 1,504,631 $ 869,087 125,391 - - - $ 5,722,752
Balance:
ARRA S 256,102 193,295 110,478 47,276 S 9,776 0 0 S 0 0 0 0 0 $ 0
FY10 - - - - - - - - - - - - -
State 184,760 121,953 121,953 121,953 63,367 31,206 12,971 (0) (0) (0) (0) - (0)
Local 52,100 52,100 52,100 52,100 0 0 0 0 0 0 0 0 0
Environmental Subtotal $ 492,963 367,348 284,531 221,329 $ 73,143 31,206 12,971 0 0 0 0 0 $ (0)
ARRA S 2,230,935 2,230,935 2,183,119 1,969,865 $ 1,373,257 (0) - S - - - - - $ 0
FY10 928,620 928,620 928,620 928,620 928,620 913,398 668,876 114,533 0 - - - 0
State 2,563,197 2,563,197 2,563,197 2,563,197 2,371,783 1,585,710 325,602 10,858 0 - - - (0)
Local - - - - - - - - - - - - -
Construction Subtotal $ 5,722,752 5,722,752 5,674,936 5,461,682 $ 4,673,660 2,499,108 994,478 $ 125391 0 - - - $ (0)
Balance $ 6,215,715 6,090,100 5,959,468 5,683,011 $ 4,746,802 2,530,314 1,007,449 $ 125,391 0 0 0 0 $ (0)
Total Sources S 6,346,752 6,215,715 6,090,100 5,959,468 $ 5,683,011 4,746,802 2,530,315 $ 1,007,449 125,391 0 0 0 $ 6,346,752
Total Uses 131,037 125,615 130,632 276,457 936,208 2,216,488 1,522,866 882,058 125,391 - - - 6,346,752
Balance $ 6,215,715 6,090,100 5,959,468 5,683,011 $ 4,746,802 2,530,314 1,007,449 $ 125,391 0 0 0 0 $ (0)
Notes:
1 Please refer to the notes on page 2
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Monthly Expenditure Plan by Funding Source

($ 000's)
FY 10/11
Period Begin 7/1/2010 8/1/2010 9/1/2010 10/1/2010 11/1/2010 12/1/2010 1/1/2011 2/1/2011 3/1/2011 4/1/2011 5/1/2011 6/1/2011
Period End 7/31/2010 8/31/2010 9/30/2010 10/31/2010 11/30/2010 12/31/2010 1/31/2011 2/28/2011 3/31/2011 4/30/2011 5/31/2011 6/30/2011
Sources:

ARRA $ 321,621 S 321,621 $ 318,795 S 312,667 S 305984 S 300,451 S 294,994 S 289,030 S 283,148 S 276,694 S 269,772 S 263,724
FY10 - - - - - - - - - - - -
State 250,279 250,279 247,453 241,325 234,642 229,109 223,652 217,688 211,806 205,352 198,430 192,382
Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100

Environmental Subtotal S 624,000 S 624000 $ 618349 S 606092 S 592,726 S 581,660 S 570,746 S 558,817 S 547,053 S 534,147 S 520,303 $ 508,205

ARRA $ 2,230,935 S 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 S 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 S 2,230,935

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197

Local - - - - - - - - - - - -

Construction Subtotal $ 5,722,752 S 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 S 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 S 5,722,752 S 5,722,752
Uses:

ARRA S - S 2,826 S 6,128 S 6,683 S 5533 S 5,457 S 5,964 $ 5882 S 6,453 S 6,922 S 6,049 S 7,621
FY10 - - - - - - - - - - - -
State - 2,826 6,128 6,683 5,533 5,457 5,964 5,882 6,453 6,922 6,049 7,621
Local - - - - - - - - - - - -

Environmental Subtotal - S 5,651 12,256 13,366 S 11,067 $ 10,914 S 11,928 11,764 12,907 S 13,844 S 12,098 15,242

ARRA - S - - - - - - - - - - -

FY10 - - - - - - - - - - - -

State - - - - - - - - - - - -

Local - - - - - - - - - - - -

Construction Subtotal S - S - S - S - S - S - S - S - S - S - S - S -
Balance:

ARRA $ 321,621 $ 318795 S 312,667 $ 305984 S 300,451 S 294,994 $ 289,030 S 283,148 S 276,694 S 269,772 S 263,724 S 256,102

FY10 - - - - - - - - - - - -

State 250,279 247,453 241,325 234,642 229,109 223,652 217,688 211,806 205,352 198,430 192,382 184,760

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100

Environmental Subtotal S 624,000 S 618349 S 606,092 $ 592,726 $ 581,660 S 570,746 S 558,817 S 547,053 S 534,147 $ 520,303 $ 508,205 S 492,963

ARRA $ 2,230,935 $ 2,230,935 S 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 S 2,230,935 S 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197

Local - - - - - - - - - - - -

Construction Subtotal $ 5,722,752 S 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 S 5,722,752 $ 5,722,752 S 5,722,752 $ 5,722,752 $ 5,722,752 S 5,722,752

Balance $ 6,346,752 $ 6,341,101 $ 6,328,845 S 6,315,479 $ 6,304,412 $ 6,293,498 S 6,281,570 $ 6,269,806 $ 6,256,899 $ 6,243,055 S 6,230,958 $ 6,215,715

Total Sources $ 6,346,752 S 6,346,752 S 6,341,101 S 6,328,845 S 6,315,479 S 6,304,412 S 6,293,498 S 6,281,570 S 6,269,806 S 6,256,899 S 6,243,055 S 6,230,958

Total Uses - 5,651 12,256 13,366 11,067 10,914 11,928 11,764 12,907 13,844 12,098 15,242

Balance $ 6,346,752 $ 6,341,101 $ 6,328,845 S 6,315,479 $ 6,304,412 $ 6,293,498 S 6,281,570 $ 6,269,806 $ 6,256,899 $ 6,243,055 S 6,230,958 $ 6,215,715
Notes: Please refer to the notes on page 2
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Monthly Expenditure Plan by Funding Source

($ 000's)
Period Begin FY 11/12
Period End 7/1/2011 8/1/2011 9/1/2011 10/1/2011 11/1/2011 12/1/2011 1/1/2012 2/1/2012 3/1/2012 4/1/2012 5/1/2012 6/1/2012
7/31/2011 8/31/2011 9/30/2011 10/31/2011 11/30/2011 12/31/2011 1/31/2012 2/29/2012 3/31/2012 4/30/2012 5/31/2012 6/30/2012
Sources:

ARRA S 256,102 S 251,515 S 246,371 S 241,366 S 236,585 S 232,235 $ 227,249 $ 222,313 $ 217,113 $ 211,069 S 205,471 S 200,066
FY10 - - - - - - - - - - - -
State 184,760 180,173 175,029 170,024 165,243 160,893 155,907 150,971 145,771 139,727 134,129 128,724
Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100

Environmental Subtotal S 492,963 S 483,788 S 473,499 S 463,490 S 453,928 S 445,229 S 435256 S 425,384 S 414,984 S 402,896 S 391,700 $ 380,890

ARRA $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197

Local - - - - - - - - - - - -

Construction Subtotal $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752
Uses: S - S - S - S - S - S - S - S - S - $ - $ - $ -

ARRA S 4,587 S 5,144 S 5,005 S 4,781 S 4,350 S 4,987 S 4,936 S 5,200 $ 6,044 S 5,598 S 5,405 S 6,771
FY10 - - - - - - - - - - - -
State 4,587 5,144 5,005 4,781 4,350 4,987 4,936 5,200 6,044 5,598 5,405 6,771
Local - - - - - - - - - - - -

Environmental Subtotal 9,175 S 10,289 S 10,009 9,561 S 8,700 9,973 S 9,872 10,400 S 12,088 S 11,195 10,810 S 13,542

ARRA - - - - - - - - - - $ - -

FY10 - - - - - - - - - - - -

State - - - - - - - - - - - -

Local - - - - - - - - - - - -

Construction Subtotal S - S - S - S - S - S - S - - S - S - S - S -
Balance: $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $ 251,515 S 246,371 $ 241,366 S 236,585 S 232,235 $ 227,249 $ 222,313 $ 217,113 $ 211,069 S 205,471 $ 200,066 S 193,295

FY10 - - - - - - - - - - - -

State 180,173 175,029 170,024 165,243 160,893 155,907 150,971 145,771 139,727 134,129 128,724 121,953

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100

Environmental Subtotal S 483,788 S 473,499 S 463,490 S 453,928 S 445229 $ 435256 S 425,384 S 414,984 S 402,896 S 391,700 S 380,890 S 367,348
S - S - S - $ - S - $ - S - S - $ - S - S - $ -

ARRA $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197

Local - - - - - - - - - - - -

Construction Subtotal $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752
Balance $6,206,540 $6,196,252 $6,186,242 $6,176,681 $6,167,981 $6,158,008 $6,148,136 $6,137,736 $6,125,648 $6,114,453 $6,103,642 $6,090,101
Total Sources $6,215,715 S$6,206,540 $6,196,252 $6,186,242 $6,176,681 $6,167,981 $6,158,008 $6,148,136 $6,137,736 S$6,125,648 $6,114,453 $6,103,642
Total Uses 9,175 10,289 10,009 9,561 8,700 9,973 9,872 10,400 12,088 11,195 10,810 13,542
Balance $6,206,540 $6,196,252 $6,186,242 $6,176,681 $6,167,981 $6,158,008 $6,148,136 $6,137,736 $6,125,648 $6,114,453 $6,103,642 $6,090,101
Notes: Please refer to the notes on page 2
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Monthly Expenditure Plan by Funding Source

(S 000's)
FY 12/13
Period Begin 7/1/2012 8/1/2012 9/1/2012 10/1/2012 11/1/2012 12/1/2012 1/1/2013 2/1/2013 3/1/2013 4/1/2013 5/1/2013 6/1/2013
Period End 7/31/2012 8/31/2012 9/30/2012 10/31/2012 11/30/2012 12/31/2012 1/31/2013 2/28/2013 3/31/2013 4/30/2013 5/31/2013 6/30/2013
Sources:

ARRA $ 193,295 $ 187,181 S 179,895 $ 172,607 S 165,083 $ 158,405 S 152,264 S 146,206 S 139,635 S$ 131,887 S 125,116 S 117,693
FY10 - - - - - - - - - - - -
State 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953
Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100

Environmental Subtotal $ 367,348 $ 361,234 $ 353,948 $ 346,660 $ 339,136 $ 332,458 $ 326,317 $ 320,259 $ 313,688 $ 305,940 $ 299,169 $ 291,746

ARRA $2,230,935 $2,228,530 $2,225,302 $2,222,324 $2,218,816 $2,215,614 $2,212,273 $2,208,852 $2,205,301 $2,201,680 $2,197,530 $2,188,078

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197

Local - - - - - - - - - - - -

Construction Subtotal $5,722,752 $5,720,347 $5,717,119 $5,714,142 $5,710,633 $5,707,431 $5,704,090 $5,700,669 $5,697,118 $5,693,497 $5,689,348 $5,679,895
Uses: S - S - S - S - S - S - S - S - S - S - S - S -

ARRA S 6,114 S 7,286 S 7,287 S 7,524 S 6,678 S 6,141 S 6,058 S 6,572 S 7,748 S 6,770 S 7,423 S 7,215
FY10 - - - - - - - - - - - -
State - - - - - - - - - - - -
Local - - - - - - - - - - - -

Environmental Subtotal S 6,114 S 7,286 S 7,287 S 7,524 S 6,678 S 6,141 S 6,058 S 6,572 S 7,748 S 6,770 S 7,423 S 7,215

ARRA S 2,405 S 3,228 S 2,978 S 3,508 S 3,202 S 3,341 S 3,421 S 3,550 $ 3,622 S 4,149 S 9,453 S 4,958

FY10 - - - - - - - - - - - -

State - - - - - - - - - - - -

Local - - - - - - - - - - - -

Construction Subtotal S 2,405 S 3,228 S 2,978 S 3,508 S 3,202 S 3,341 S 3,421 S 3,550 S 3,622 S 4,149 S 9,453 S 4,958
Balance: S - S - S - S - S - S - S - S - S - S - S - S -

ARRA S 187,181 $ 179,895 S 172,607 S 165,083 S 158,405 S 152,264 S 146,206 S 139,635 S$ 131,887 S 125,116 S 117,693 S 110,478

FY10 - - - - - - - - - - - -

State 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100

Environmental Subtotal S 361,234 $ 353,948 S 346,660 S 339,136 S 332,458 S 326,317 S 320,259 S 313,688 S 305,940 S 299,169 $ 291,746 S 284,531
S - S - S - S - S - S - S - S - S - S - S - S -

ARRA $2,228,530 $2,225,302 $2,222,324 $2,218,816 $2,215,614 $2,212,273 $2,208,852 $2,205,301 $2,201,680 $2,197,530 $2,188,078 $2,183,120

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197

Local - - - - - - - - - - - -

Construction Subtotal $5,720,347 $5,717,119 $5,714,142 $5,710,633 $5,707,431 $5,704,090 $5,700,669 $5,697,118 $5,693,497 $5,689,348 $5,679,895 $5,674,937
Balance $6,081,581 $6,071,067 $6,060,802 $6,049,769 $6,039,889 $6,030,407 $6,020,928 $6,010,806 $5,999,437 $5,988,517 $5,971,641 $5,959,468
Total Sources $6,090,101 $6,081,581 $6,071,067 $6,060,802 $6,049,769 $6,039,889 $6,030,407 $6,020,928 $6,010,806 $5,999,437 $5,988,517 $5,971,641
Total Uses 8,519 10,515 10,265 11,033 9,880 9,482 9,479 10,122 11,369 10,920 16,876 12,173
Balance $6,081,581  $6,071,067 $6,060,802 $6,049,769 $6,039,889 $6,030,407 $6,020,928 $6,010,806 $5,999,437 $5,988,517 $5,971,641 $5,959,468
Notes: Please refer to the notes on page 2
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Monthly Expenditure Plan by Funding Source

(S 000's)
FY 13/14
Period Begin 7/1/2013 8/1/2013 9/1/2013 10/1/2013 11/1/2013 12/1/2013 1/1/2014 2/1/2014 3/1/2014 4/1/2014 5/1/2014 6/1/2014
Period End 7/31/2013 8/31/2013 9/30/2013 10/31/2013 11/30/2013 12/31/2013 1/31/2014 2/28/2014 3/31/2014 4/30/2014 5/31/2014 6/30/2014
Sources:

ARRA $ 110,478 S 105,499 S 99,337 S 93,588 S 87,366 S 81,714 S 76,946 S 71,956 S 67,532 S 62,580 S 57,770 S 52,574
FY10 - - - - - - - - - - - -
State 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953
Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100

Environmental Subtotal S 284,531 S 279,552 $ 273,390 S 267,641 S 261,419 S 255,767 S 250,999 S 246,009 $ 241,585 $ 236,633 S 231,824 S 226,627

ARRA $2,183,120 $2,178,926 $2,145,198 $2,126,472 $2,116,964 $2,103,953 $2,092,621 $2,081,838 $2,066,293 $2,054,890 $2,004,919 $1,993,952

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197

Local - - - - - - - - - - - -

Construction Subtotal $5,674,937 $5,670,743 $5,637,015 $5,618,290 $5,608,781 $5,595,770 $5,584,438 $5,573,656 $5,558,110 $5,546,707 $5,496,736 $5,485,769
Uses:

ARRA S 4,979 S 6,162 S 5,749 S 6,222 S 5,652 S 4,768 S 4,990 S 4,424 S 4,952 S 4,809 S 519 S 5,299
FY10 - - - - - - - - - - - -
State - - - - - - - - - - - -
Local - - - - - - - - - - - -

Environmental Subtotal S 4,979 S 6,162 S 5749 S 6,222 S 5,652 S 4,768 S 4,990 S 4,424 S 4,952 S 4,809 S 5,196 S 5,299

ARRA S 4,194 S 33,728 S 18,726 S 9,508 S 13,011 S 11,332 $ 10,782 S 15,546 $ 11,403 S 49,971 S 10,967 $ 24,087

FY10 - - - - - - - - - - - -

State - - - - - - - - - - - -

Local - - - - - - - - - - - -

Construction Subtotal S 4,194 S 33,728 S 18,726 S 9,508 S 13,011 S 11,332 S 10,782 S 15,546 $ 11,403 S 49,971 S 10,967 $ 24,087
Balance:

ARRA $ 105,499 S 99,337 S 93,588 S 87,366 S 81,714 S 76,946 S 71,956 S 67,532 S 62,580 S 57,770 S 52,574 S 47,276

FY10 - - - - - - - - - - - -

State 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100

Environmental Subtotal $ 279,552 S 273,390 $ 267,641 $ 261,419 S 255,767 S 250,999 S 246,009 S$ 241,585 $ 236,633 S 231,824 S 226,627 S 221,329

ARRA $2,178,926 $2,145,198 $2,126,472 $2,116,964 $2,103,953 $2,092,621 $2,081,838 $2,066,293 $2,054,890 $2,004,919 $1,993,952 $1,969,865

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197

Local - - - - - - - - - - - -

Construction Subtotal $5,670,743 $5,637,015 $5,618,290 $5,608,781 $5,595,770 $5,584,438 $5,573,656 $5,558,110 $5,546,707 $5,496,736 $5,485,769 $5,461,682
Balance $5,950,295 $5,910,405 $5,885,931 $5,870,201 $5,851,538 $5,835,437 $5,819,665 $5,799,695 $5,783,340 $5,728,560 $5,712,396 $5,683,011
Total Sources $5,959,468 $5,950,295 $5,910,405 S$5,885,931 $5,870,201 S$5,851,538 $5,835,437 $5,819,665 $5,799,695 $5,783,340 $5,728,560 $5,712,396
Total Uses 9,173 39,890 24,475 15,730 18,663 16,101 15,773 19,970 16,355 54,781 16,163 29,386
Balance $5,950,295 $5,910,405 $5,885,931 $5,870,201 $5,851,538 $5,835,437 $5,819,665 $5,799,695 $5,783,340 $5,728,560 $5,712,396 $5,683,011
Notes: Please refer to the notes on page 2
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Monthly Expenditure Plan by Funding Source

(S 000's)
Period Begin FY 14/15
Period End 7/1/2014 8/1/2014 9/1/2014 10/1/2014 11/1/2014 12/1/2014 1/1/2015 2/1/2015 3/1/2015 4/1/2015 5/1/2015 6/1/2015
7/31/2014 8/31/2014 9/30/2014 10/31/2014 11/30/2014 12/31/2014 1/31/2015 2/28/2015 3/31/2015 4/30/2015 5/31/2015 6/30/2015
Sources:

ARRA S 47,276 S 47,276 S 47,276 S 47,276 S 47,276 S 47,276 S 47,276 S 41,026 S 34,776 S 28,526 S 22,276 S 16,026
FY10 - - - - - - - - - - - -
State 121,953 118,148 113,456 109,182 103,988 99,377 94,182 88,949 84,105 78,872 73,639 68,600
Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 43,417 34,733 26,050 17,367 8,683

Environmental Subtotal S 221,329 $ 217,523 S 212,831 $ 208,558 $ 203,363 S 198,752 $ 193,558 S 173,392 S 153,614 S 133,448 S 113,281 S 93,309

ARRA $1,969,865 $1,969,865 $1,969,865 $1,969,865 $1,932,247 $1,887,826 $1,821,946 $1,751,182 $1,686,375 $1,618,679 $1,539,212 $1,459,859

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620

State 2,563,197 2,542,675 2,520,599 2,505,450 2,473,999 2,450,549 2,431,098 2,416,647 2,404,197 2,393,746 2,385,795 2,378,845

Local - - - - - - - - - - - -

Construction Subtotal $5,461,682 $5,441,159 $5,419,084 $5,403,935 $5,334,866 $5,266,995 $5,181,664 $5,096,450 $5,019,191 $4,941,045 $4,853,627 $4,767,324
Uses:

ARRA S - S - S - S - S - S - S 6,250 $ 6,250 $ 6,250 $ 6,250 $ 6,250 $ 6,250
FY10 - - - - - - - - - - - -
State 3,805 4,692 4,274 5,194 4,611 5,194 5,233 4,844 5,233 5,233 5,039 5,233
Local - - - - - - 8,683 8,683 8,683 8,683 8,683 8,683

Environmental Subtotal S 3,805 S 4,692 S 4,274 S 5,194 S 4,611 S 5194 $ 20,166 $ 19,778 $ 20,166 S 20,166 S 19,972 $ 20,166

ARRA S - S 0o S 0o s 37,618 S 44,420 S 65,881 S 70,764 S 64,808 S 67,695 S 79,467 S 79,353 S 86,603

FY10 - - - - - - - - - - - -

State 20,523 22,076 15,149 31,451 23,451 19,451 14,451 12,451 10,451 7,951 6,951 7,062

Local - - - - - - - - - - - -

Construction Subtotal S 20,523 S 22,076 S 15,149 S 69,069 S 67,871 S 85,331 $ 85,214 S 77,258 S 78,146 S 87,418 S 86,303 S 93,665
Balance:

ARRA S 47,276 S 47,276 S 47,276 S 47,276 S 47,276 S 47,276 S 41,026 S 34,776 S 28,526 S 22,276 S 16,026 $ 9,776

FY10 - - - - - - - - - - - -

State 118,148 113,456 109,182 103,988 99,377 94,182 88,949 84,105 78,872 73,639 68,600 63,367

Local 52,100 52,100 52,100 52,100 52,100 52,100 43,417 34,733 26,050 17,367 8,683 0

Environmental Subtotal $ 217,523 $ 212,831 $ 208,558 $ 203,363 $ 198,752 S 193,558 $ 173,392 $ 153,614 S 133,448 S 113,281 S 93,309 $ 73,143

ARRA $1,969,865 $1,969,865 $1,969,865 $1,932,247 $1,887,826 $1,821,946 $1,751,182 $1,686,375 51,618,679 $1,539,212 $1,459,859 $1,373,256

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620

State 2,542,675 2,520,599 2,505,450 2,473,999 2,450,549 2,431,098 2,416,647 2,404,197 2,393,746 2,385,795 2,378,845 2,371,783

Local - - - - - - - - - - - -

Construction Subtotal $5,441,159 $5,419,084 $5,403,935 $5,334,866 $5,266,995 $5,181,664 $5,096,450 $5,019,191 $4,941,045 $4,853,627 $4,767,324 $4,673,659
Balance $5,658,682 $5,631,915 $5,612,492 $5,538,229 $5,465,748 $5,375,222 $5,269,841 $5,172,805 $5,074,493 $4,966,909 $4,860,633 $4,746,802
Total Sources $5,683,011 $5,658,682 $5,631,915 $5,612,492 $5,538,229 $5,465,748 $5,375,222 $5,269,841 $5,172,805 $5,074,493 $4,966,909 $4,860,633
Total Uses 24,328 26,767 19,423 74,263 72,482 90,525 105,381 97,036 98,313 107,584 106,275 113,831
Balance $5,658,682 $5,631,915 $5,612,492 $5,538,229 $5,465,748 $5,375,222 $5,269,841 $5,172,805 $5,074,493 $4,966,909 $4,860,633 $4,746,802
Notes: Please refer to the notes on page 2
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Monthly Expenditure Plan by Funding Source

($ 000's)
Period Begin FY 15/16
Period End 7/1/2015 8/1/2015 9/1/2015 10/1/2015 11/1/2015 12/1/2015 1/1/2016 2/1/2016 3/1/2016 4/1/2016 5/1/2016 6/1/2016
7/31/2015 8/31/2015 9/30/2015 10/31/2015 11/30/2015 12/31/2015 1/31/2016 2/29/2016 3/31/2016 4/30/2016 5/31/2016 6/30/2016
Sources:

ARRA S 9,776 S 9,593 S 8,916 S 8,213 $ 7,510 $ 6,663 S 5,204 S 3,511 S 1,813 S o s o s (0]
FY10 - - - - - - - - - - - -
State 63,367 59,901 57,193 54,380 51,566 49,028 46,839 45,146 43,460 41,624 38,239 34,722
Local 0 0 0 0 0 0 0 0 0 [0} [0} 0

Environmental Subtotal S 73,143 S 69,494 S 66,109 S 62,593 S 59,076 S 55,691 S 52,042 S 48,657 S 45,273 S 41,624 S 38,239 S 34,722

ARRA $1,373,256 $1,171,935 $ 978,587 $ 820,730 $ 635698 S 459,579 S 352,644 S 266,372 S 184,402 S 105,150 S 26,962 S (0]

FY10 928,620 927,152 925,681 924,300 922,936 921,566 920,183 918,975 917,827 916,718 915,623 914,500

State 2,371,783 2,364,863 2,349,521 2,311,438 2,303,063 2,284,864 2,195,523 2,110,459 2,029,636 1,951,494 1,874,401 1,741,969

Local - - - - - - - - - - - -

Construction Subtotal $4,673,659 $4,463,950 $4,253,789 $4,056,468 $3,861,697 $3,666,009 $3,468,349 $3,295,806 $3,131,866 $2,973,362 $2,816,986 $2,656,469
Uses:

ARRA S 182 S 677 S 703 S 703 S 846 S 1,459 S 1,692 S 1,699 S 1,813 S - S - S -
FY10 - - - - - - - - - - - -
State 3,466 2,708 2,813 2,813 2,539 2,189 1,692 1,686 1,836 3,385 3,517 3,517
Local - - - - - - - - - - - -

Environmental Subtotal S 3,648 S 3,385 S 3,517 S 3,517 S 3,385 S 3,648 S 3,385 S 3,385 S 3,648 S 3,385 S 3,517 S 3,517

ARRA $ 201,321 $ 193,348 $ 157,857 $ 185,032 $ 176,119 $ 106,935 S 86,271 S 81,970 S 79,252 S 78,188 S 26,962 S -

FY10 1,468 1,471 1,381 1,363 1,370 1,384 1,208 1,148 1,110 1,095 1,124 1,102

State 6,920 15,342 38,083 8,375 18,199 89,342 85,064 80,823 78,142 77,094 132,431 156,259

Local - - - - - - - - - - - -

Construction Subtotal $ 209,710 $ 210,161 $ 197,321 $ 194,771 S 195687 S 197,660 S 172,543 S 163,941 S 158,503 $ 156,376 S 160,517 S 157,360
Balance:

ARRA S 9,593 S 8,916 S 8,213 S 7,510 S 6,663 S 5,204 S 3,511 S 1,813 S o s o s o s (0]

FY10 - - - - - - - - - - - -

State 59,901 57,193 54,380 51,566 49,028 46,839 45,146 43,460 41,624 38,239 34,722 31,206

Local (0] 0 [0} 0 [9) (0] 0 [0} [0} 0 0 (0]

Environmental Subtotal S 69,494 S 66,109 S 62,593 S 59,076 S 55,691 S 52,042 S 48,657 S 45,273 S 41,624 S 38,239 S 34,722 S 31,206

ARRA $1,171,935 $ 978,587 $ 820,730 $ 635,698 S 459,579 S 352,644 S 266,372 S 184,402 S 105,150 S 26,962 S 0o s (o]

FY10 927,152 925,681 924,300 922,936 921,566 920,183 918,975 917,827 916,718 915,623 914,500 913,398

State 2,364,863 2,349,521 2,311,438 2,303,063 2,284,864 2,195,523 2,110,459 2,029,636 1,951,494 1,874,401 1,741,969 1,585,711

Local - - - - - - - - - - - -

Construction Subtotal $4,463,950 $4,253,789 $4,056,468 $3,861,697 $3,666,009 $3,468,349 $3,295,806 $3,131,866 $2,973,362 $2,816,986 S$2,656,469 $2,499,109
Balance $4,533,444 $4,319,898 $4,119,060 $3,920,773 $3,721,700 $3,520,391 $3,344,464 $3,177,138 $3,014,986 $2,855,225 $2,691,191 $2,530,314
Total Sources $4,746,802 $4,533,444 $4,319,898 $4,119,060 $3,920,773 $3,721,700 $3,520,391 $3,344,464 $3,177,138 $3,014,986 $2,855,225 $2,691,191
Total Uses 213,358 213,546 200,837 198,288 199,072 201,309 175,928 167,326 162,152 159,761 164,034 160,877
Balance $4,533,444 $4,319,898 $4,119,060 $3,920,773 $3,721,700 $3,520,391 $3,344,464 $3,177,138 $3,014,986 $2,855,225 $2,691,191 $2,530,314

Notes: Please refer to the notes on page 2
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Monthly Expenditure Plan by Funding Source

($ 000's)
Period Begin FY 16/17
Period End 7/1/2016 8/1/2016 9/1/2016 10/1/2016 11/1/2016 12/1/2016 1/1/2017 2/1/2017 3/1/2017 4/1/2017 5/1/2017 6/1/2017
7/31/2016 8/31/2016 9/30/2016 10/31/2016 11/30/2016 12/31/2016 1/31/2017 2/28/2017 3/31/2017 4/30/2017 5/31/2017 6/30/2017
Sources:

ARRA $ o s o s o s o s o s o s o s o s o s o s o s (o]
FY10 - - - - - - - - - - - -
State 31,206 29,720 28,144 26,613 25,127 23,597 22,066 20,535 19,094 17,518 16,078 14,502
Local 0 (0] (0] 0 (0] (0] (0] 0 0 (0] (0] 0

Environmental Subtotal S 31,206 S 29,720 S 28,144 S 26,613 S 25,127 S 23,597 S 22,066 S 20,535 S 19,094 S 17,518 S 16,078 S 14,502

ARRA S o S o S o S o S o S o S o S o S o S o S o S (0}

FY10 913,398 912,332 911,333 910,376 909,480 908,612 907,715 906,848 879,634 809,787 774,918 699,992

State 1,585,711 1,434,407 1,292,809 1,156,950 1,029,847 906,817 779,490 656,548 559,264 506,487 430,192 398,207

Local - - - - - - - - - - - -

Construction Subtotal $2,499,109 $2,346,738 $2,204,142 $2,067,326 $1,939,327 $1,815,429 S$1,687,205 S$1,563,396 $1,438,898 $1,316,274 $1,205,110 $1,098,199
Uses:

ARRA S - S - S - S - S - S - S - S - S - S - S - S -
FY10 - - - - - - - - - - - -
State 1,486 1,576 1,531 1,486 1,531 1,531 1,531 1,441 1,576 1,441 1,576 1,531
Local - - - - - - - - - - - -

Environmental Subtotal S 1,486 S 1,576 1,531 S 1,486 S 1,531 $ 1,531 S 1,531 S 1,441 1,576 S 1,441 1,576 S 1,531

ARRA - - - - - - - - - - - -

FY10 1,067 998 958 896 867 898 867 27,215 69,847 34,869 74,926 31,116

State 151,304 141,598 135,859 127,103 123,030 127,327 122,942 97,284 52,777 76,295 31,985 72,605

Local - - - - - - - - - - - -

Construction Subtotal S 152,371 $ 142,596 S 136,816 S 127,999 S 123,897 S 128224 S 123,809 S 124,499 S 122,624 S 111,164 S 106,911 S 103,721
Balance:

ARRA S o S o S o S o s o S o S o S o S o S o S o S (0}

FY10 - - - - - - - - - - - -

State 29,720 28,144 26,613 25,127 23,597 22,066 20,535 19,094 17,518 16,078 14,502 12,971

Local [0} (0] (0] (o] [0} (0] (0] 0 0 (0] (o] 0

Environmental Subtotal S 29,720 S 28,144 S 26,613 S 25,127 23,597 S 22,066 S 20,535 S 19,094 17,518 S 16,078 S 14,502 S 12,971

ARRA S o S o s o S (o] o s o S o S (0} o s o s o s (0}

FY10 912,332 911,333 910,376 909,480 908,612 907,715 906,848 879,634 809,787 774,918 699,992 668,876

State 1,434,407 1,292,809 1,156,950 1,029,847 906,817 779,490 656,548 559,264 506,487 430,192 398,207 325,602

Local - - - - - - - - - - - -

Construction Subtotal $2,346,738 $2,204,142 $2,067,326 $1,939,327 $1,815,429 S$1,687,205 S$1,563,396 $1,438,898 S$1,316,274 $1,205,110 $1,098,199 S 994,478
Balance $2,376,458 $2,232,286 $2,093,939 $1,964,454 $1,839,026 $1,709,271 $1,583,931 $1,457,992 $1,333,792 $1,221,188 $1,112,701 $1,007,449
Total Sources $2,530,314 $2,376,458 $2,232,286 $2,093,939 $1,964,454 $1,839,026 S$1,709,271 S$1,583,931 $1,457,992 $1,333,792 $1,221,188 $1,112,701
Total Uses 153,856 144,172 138,347 129,484 125,428 129,755 125,340 125,939 124,200 112,604 108,487 105,252
Balance $2,376,458 $2,232,286 $2,093,939 $1,964,454 $1,839,026 $1,709,271 $1,583,931 $1,457,992 $1,333,792 $1,221,188 $1,112,701 $1,007,449
Notes: Please refer to the notes on page 2
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Monthly Expenditure Plan by Funding Source

(S 000's)
Period Begin FY 17/18
Period End 7/1/2017 8/1/2017 9/1/2017 10/1/2017 11/1/2017 12/1/2017 1/1/2018 2/1/2018 3/1/2018 4/1/2018 5/1/2018 6/1/2018
7/31/2017 8/31/2017 9/30/2017 10/31/2017 11/30/2017 12/31/2017 1/31/2018 2/28/2018 3/31/2018 4/30/2018 5/31/2018 6/30/2018
Sources:

ARRA S o s (o] o s o S o s o S o S o s o s o s o s (0]
FY10 - - - - - - - - - - - -
State 12,971 11,914 10,785 9,728 8,635 7,542 6,485 5,356 4,336 3,243 2,186 1,057
Local o] [e] (o] [e] (o] (0] (0] o] (o] (o] (o] [e]

Environmental Subtotal S 12,971 S 11,914 10,785 9,728 S 8,635 S 7,542 S 6,485 S 5356 S 4336 S 3,243 S 2,186 S 1,057

ARRA (o] (o] (o] o S o s o S o s o s o s o s o s (o]

FY10 668,876 657,486 595,477 522,209 448,942 375,674 302,406 255,960 221,696 208,426 177,356 145,652

State 325,602 245,872 219,297 184,059 153,389 128,467 107,295 87,390 72,705 39,010 24,465 16,539

Local - - - - - - - - - - - -

Construction Subtotal S 994,478 S 903,358 814,774 S 706,268 S 602,331 S 504,141 $409,701 $343,350 $294,402 S$247,437 $201,822 $162,192
Uses:

ARRA S - S - - S - S - S - S - S - S - S - S - s -
FY10 - - - - - - - - - - - -
State 1,057 1,129 1,057 1,093 1,093 1,057 1,129 1,020 1,093 1,057 1,129 1,057
Local - - - - - - - - - - - -

Environmental Subtotal S 1,057 S 1,129 1,057 1,093 1,093 1,057 $ 1,129 S 1,020 $ 1,093 S 1,057 S 1,129 S 1,057

ARRA - - - - - - S - S - S - S - S - S -

FY10 11,390 62,009 73,268 73,268 73,268 73,268 46,446 34,264 13,270 31,070 31,704 31,119

State 79,730 26,575 35,238 30,670 24,922 21,172 19,905 14,684 33,695 14,545 7,926 5,681

Local - - - - - - - - - - - -

Construction Subtotal S 91,120 S 88,584 108,506 S 103,938 S 98,190 S 94,440 S 66,351 S 48,948 S 46,965 S 45,615 S 39,630 S 36,801
Balance:

ARRA S [o Y (0] [0 I o s [o o s o s [0 I [0 I o s o s (0]

FY10 - - - - - - - - - - - -

State 11,914 10,785 9,728 8,635 7,542 6,485 5,356 4,336 3,243 2,186 1,057 (0)

Local o] (0] o] (o] (o] (0] (0] o] (o] (o] (o] (o]

Environmental Subtotal 11,914 S 10,785 9,728 8,635 S 7,542 6,485 S 5356 S 4336 S 3,243 S 2,186 S 1,057 S (o]

ARRA S o s (0] (6] o s o s o s o s o s o s o s o s (o]

FY10 657,486 595,477 522,209 448,942 375,674 302,406 255,960 221,696 208,426 177,356 145,652 114,533

State 245,872 219,297 184,059 153,389 128,467 107,295 87,390 72,705 39,010 24,465 16,539 10,858

Local - - - - - - - - - - - -

Construction Subtotal S 903,358 S 814,774 706,268 S 602,331 S 504,141 S 409,701 $343,350 $294,402 $247,437 $201,822 S$162,192 $125,391
Balance $ 915,272 $ 825,559 715,997 $ 610,966 $ 511,683 S 416,186 $348,706 $298,737 $250,679 $204,008 $163,248 $125,391
Total Sources $1,007,449 S 915,272 825,559 S 715,997 S 610,966 $ 511,683 $416,186 $348,706 $298,737 $250,679 $204,008 $163,248
Total Uses 92,177 89,714 109,562 105,031 99,283 95,496 67,480 49,969 48,058 46,672 40,759 37,858
Balance $ 915,272 $ 825,559 715,997 $ 610,966 $ 511,683 $ 416,186 $348,706 $298,737 $250,679 $204,008 $163,248 $125,391
Notes: Please refer to the notes on page 2
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Monthly Expenditure Plan by Funding Source

($ 000's)
Period Begin FY 18/19
Period End 7/1/2018 8/1/2018 9/1/2018 10/1/2018 11/1/2018 12/1/2018 1/1/2019 2/1/2019 3/1/2019 4/1/2019 5/1/2019 6/1/2019
7/31/2018 8/31/2018 9/30/2018 10/31/2018 11/30/2018 12/31/2018 1/31/2019 2/28/2019 3/31/2019 4/30/2019 5/31/2019 6/30/2019
Sources:

ARRA S o s o s o s o s o s o s o s o s o s o s o s o
FY10 - - - - - - - - -
State (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0)
Local (o] (o) (o] (o) o) (0] (o) ) (o] o) (o) (o)

Environmental Subtotal S o S o S o S o S o S 0 [0 [o) [0 [o) o) [o)

ARRA S o s 0O s o s [ I o s o s o s o s o s o s o s (o]

FY10 114,533 98,246 72,285 48,622 S 30,470 S 12,411 S o s o s o s o s o s o

State 10,858 (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0)

Local - - - - - - - - -

Construction Subtotal $125,391 S 98,246 S 72,285 S 48,622 $ 30,470 $ 12,411 S 0O S [ 0O S [ 0O S o]
Uses:

ARRA S - S - S - S - S - S - S - S - S S S S -
FY10 - - - - - - - - -
State - - - - - - - - -
Local - - - - - - - - -

Environmental Subtotal S - S - S - S - S - S - S - S - $ S S S -

ARRA s - - s - s - s - s - s - s - s $ $ s -

FY10 16,287 25,961 23,663 18,152 18,059 12,411 - - -

State 10,858 - - - - - - - -

Local - - - - - - - - -

Construction Subtotal S 27,144 S 25,961 S 23,663 $ 18,152 $ 18059 S 12,411 S - S - S S S S -
Balance:

ARRA S o s o s o s o s o s o s o s o s o s o s o s o

FY10 - - - - - - - - -

State (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0)

Local (o] (o) (6] o 6] (o] o ) (6] ) (o) 6]

Environmental Subtotal [¢] [¢] [¢] [e] o S (¢] [e] o) [¢] [e] [¢] [e]

ARRA (0] (0] o o o s (0] o o o o (0] o

FY10 98,246 72,285 48,622 30,470 12,411 o o o] o (o] o (o]

State (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0)

Local - - - - - - - - -

Construction Subtotal $ 98,246 S 72,285 $ 48,622 $ 30,470 S 12,411 S o s o s o s o s o 3 o s 8
Balance $ 98,246 S 72,285 S 48,622 $ 30,470 $ 12,411 S o S o S o S o S o S o S o)
Total Sources $125,391 S 98,246 S 72,285 S 48622 S 30,470 S 12,411 S o s o s o s o s o s o
Total Uses 27,144 25,961 23,663 18,152 18,059 12,411 - - -
Balance S 98,246 S 72,285 S 48,622 $ 30,470 $ 12,411 S [ 0o S o S 0o S 0o S [ o)
Notes: Please refer to the notes on page 2
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